
Project Implementation & Grant Applications (Clearwater,
Lewis and Idaho CD)
Program District Technical Assistance (ISWCC)
Lead Implementer Idaho Soil and Water Conservation Commission
Other Organizations Clearwater Conservation District, Governor's O�ce of Species Conservation, Idaho

County Conservation District, Idaho Department of Environmental Quality, Idaho
Department of Lands, Lewis Conservation District, U.S. Fish and Wildlife Service

Project Primary Contact Eileen Rowan (Eileen.Rowan@swc.idaho.gov)
Project Stage Implementation
Duration 2017 - 2021

Conservation Support  District Technical Assistance (ISWCC)

Technical assistance for Clearwater, Lewis and Idaho Conservation Districts. 
FY21: Allocated 820 hours. Deliverables: 8 new grant applications; 25 site visits to
support implementation projects.
FY20: Allocated 595 hours. Deliverables: 8 new grant applications written, 25 site
visits to support existing and new implementation projects. 
FY19: Awarded 680 hours. Deliverables: 8 new grant applications written, 25 site
visits to support existing and new implementation projects. 
FY18: Deliverables: 10 �eld visits, 4 grant applications written
FY17: Deliverables: Research, develop, and write 4 grant applications for new
project

Key Accomplishments

Grant Applications Written: 60
Landowner Site Visits: 326
Engineering & Technical Assistance Hours Requested: 4675
Engineering & Technical Assistance Hours Allocated: 3370
Engineering & Technical Assistance Hours Provided: 4147
Engineering & Technical Assistance Value: $261,343.78

Project Themes

Agricultural Lands
Forests
Habitat and Species
Healthy Watersheds
Water

Sill Creek Flood Mitigation Culvert
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Location Expenditures

No expenditures provided
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Masticator on project
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Completed planting
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Heavy Use Feeding Pad
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Tracker tells stories at a broad-brush level. Individual project performance measures and expenditures should not be relied upon for complete
and total accuracy and should be con�rmed with a project's lead implementer. Project locations subject to con�dentiality provisions under state
and federal law specify the location of a local conservation district or USDA service center o�ce.


